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Route 6 Corridor Plan 

IMPLEMENTATION PROGRAM 
 

The following Implementation Program is a companion document to the Route 6 Corridor Plan (June 
2017).  Implementation is the essential next-step for the Route 6 planning process, to be undertaken 
with a series of complementary actions that would enable the vision and goals for the Route 6 Corridor 
to be achieved.  This Implementation Program is intended as a working document; one that facilitates a 
dynamic process where the Route 6 Corridor recommendations are periodically reviewed and the 
supporting tasks are updated as needed to respond to changing conditions.  

This program has three elements, organized by the recommended lead City entity that should champion 
and drive the implementation efforts. The three initiatives are; 

• Zoning Initiative 
• Development Collaboration Initiative 
• Transportation System Initiative 

It is not intended that the Champion for each initiative work alone, and bear sole responsibility for those 
tasks. Rather it is intended that the Champion work to sustain momentum of a collaboration of 
departments, boards, commissions, and agencies who would contribute to making progress on each of 
the recommendations.   

It is understood that implementation of the Route 6 Corridor Plan will be a gradual and continual 
process. While some recommendations can be carried out in a relatively short time period, others would 
be longer-term in nature. Implementation time-frames for the purposes of this plan would be as follows: 

• Short-term: within the next one to three years 
• Medium-term: within the next 4 to 7 years 
• Long-term: within the next 10 years 
• Ongoing: within the next year and continuing beyond as necessary 

The forms on the following pages are intended to be used for tracking implementation progress. While a 
time-frame is suggested, the actual target completion dates remain for each champion to identify. Refer 
to the full corridor plan for more detail on each of the recommendations. 

The Implementation program should be regularly updated by: 

• Setting the timeline for completion of each task, 
• Periodically assessing how implementation is proceeding, 
• Adding new tasks or actions that are identified which will help accomplish the goals of the plan, 
• Refining tasks or actions already under way in order to enhance their implementation or 

improve their effectiveness. 
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Zoning Initiative 
CHAMPION: The Bristol Zoning Commission  

PARTNERS:  Bristol Planning Commission; Bristol Land Use Office; Bristol Town Engineer; Bristol 
Economic Development Authority  

TIME FRAME: Short-term 

 

Recommendations Target Completion 
Date Date/Status 

Corridor-Wide   
Address consolidation of non-residential parcels; add 
language. 

  

Distinguish between Major and Minor developments.    

Develop and adopt design guidelines for each of the 
Route 6 segments for Major and Minor developments; 
provide separate site design guidance for each 
including graphic examples/illustrations  

  

Create a Mixed-Use Transition Zone (TMU) and apply 
to all relevant areas of the corridor as indicated on the 
Corridor Land Use Scenario. 

  

Provide minimum density requirements for the TMU 
zone. 

  

Establish design standards for the TMU zone for Minor 
Developments that are favorable to stand-alone small-
scale business. 

  

Adjust parking requirements; adjust minimums and 
add maximums for Major Developments/high traffic 
generators.  

  

Allow more flexibility in parking arrangements; i.e.  
shared parking, off-site parking, joint parking 
development. 

  

Allow accessory dwelling units in all mixed-use zones 
where residential uses are allowed. 

  

As commercial redevelopment occurs, encourage 
developers to provide site plans with narrative and 
plan sets that show how they contribute to, 
creating/strengthening a defined activity center. 
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Recommendations Target Completion 
Date Date/Status 

Enhance landscaping requirements to provide both 
effective buffers and connectivity between residential 
neighborhoods and commercial nodes; provide sample 
graphic/illustrations.  

  

Add selective relief from the zoning regulations for 
small businesses/Minor Developments. 

  

Supplement requirements related to adaptive reuse in 
the TMU and BG zones. 

  

Offer expedited application processes and other 
zoning incentives for commercial plaza redevelopment 
that meets or exceeds City objectives for site reuse to 
create commercial destinations. 

  

Permit Live/Work units in the Mixed-Residential Zone 
as-of-right. 

  

Review and refine signage standards; As 
redevelopment occurs, ensure that new signage meets 
design goals for the corridor. 

  

Adopt an Access Management Overlay for the corridor 
using the Route 72 Access Management provisions as a 
model. 

  

Terryville Segment   
Refine boundaries of Neighborhood Business (BN) Zone 
consistent with the land use scenario for this segment 
of the corridor. 

  

Consider any development in the BN Zone along 
Terryville Ave. to be a Minor Development. 

  

Establish a TMU zone at the rail overpass area as shown 
on the Terryville Avenue land use scenario. 

  

Downtown Gateway Segment   
Adopt the Downtown Gateway concept plan as the 
design guidance for future developments. 

  

Create a single Downtown Gateway District as shown in 
the Downtown Gateway Land Use Scenario and adjust 
the zoning text and map accordingly. 

  

Replace the Downtown Neighborhood Transition Zone 
with the comparable TMU zone established as an 
overlay for Route 6. 
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Recommendations Target Completion 
Date Date/Status 

Farmington Avenue Segment   
Update the General Business (BG) Zone to incorporate 
new language that distinguishes between Major and 
Minor developments. 

  

Require BG Zone development clusters to be walkable; 
emphasize this element of site design for any infill, 
redevelopment, or adaptive reuse proposals. 

  

Establish design guidance within the TMU targeted to 
this segment that complements and is sensitive to 
adjacent residential uses. 

  

Apply the TMU Zone as an overlay to all relevant areas 
of Farmington Avenue as indicated on the Corridor 
Land Use Scenario. 

  

Rezone areas of Farmington Avenue targeted for a mix 
of residential densities as Mixed-Use Residential; refine 
requirements for that zone. 

  

Assess compliance of existing signage with zoning 
standards and work to eliminate incremental changes 
in intensity inconsistent with the intent of the 
regulations; update signage design guidance. 

  

As redevelopment occurs, ensure that site signage is 
updated to meet the design goals for the corridor. 
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Development Collaboration Initiative 
LEAD CHAMPION: The Bristol Economic Development Authority  

PARTNERS:  The Bristol Planning Commission; Bristol Land Use Office; Bristol Public Works Department, 
Business Community  

TIME FRAME: Medium-term, and/or Ongoing 

 

Recommendations Target Completion 
Date  Date/Status 

Develop a Commercial Plaza Redevelopment guide.            

Seek public-private partnerships for support in 
sustaining small local and independent businesses. 

  

Explore establishment of Business Improvement 
Districts in each corridor segment. 

  

Offer financial incentives for commercial plaza 
redevelopment that meets or exceeds City objectives 
for site reuse to create commercial destinations. 

  

Explore options for municipal/private parking 
partnerships.  

  

Develop a Downtown branding program and apply 
this to future infrastructure improvements. 

  

Adopt a façade Improvement program.   
Develop gateway signage for each corridor segment.   
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Transportation System Initiative 
LEAD CHAMPION: Bristol Public Works Department  

PARTNERS:  The Bristol Planning Commission; Bristol Land Use Office; CTDOT 

TIME FRAME: Varied 

 

Recommendations Time 
frame 

Target 
Completion 
Date  

Date/Status 

Corridor-Wide    
Evaluate intersections of Route 6 with Minor 
Collector and residential streets to address hazardous 
turning movements. 

Medium   

Require public sidewalk construction as a condition 
of new development with frontage on local streets 
intersecting with Route 6 to connect with the 
existing network. 

Short   

Consolidate multiple driveways that are on single 
parcels. 

Long   

Reduce the width of driveway curb cuts. Long   

Provide side road access to properties and remove 
driveways on Route 6. 

Long   

Provide targeted sidewalk network improvements 
along Route 6. 

Long   

Enhance transit accommodations Medium   

Provide bicycle accommodations on or in proximity 
of Route 6. 

Long   

Terryville Avenue Segment     
Develop connectivity plan for bicyclist and 
pedestrians. 

Short   

Encourage access management for non-commercial 
parcels as part of building permit process. 

Short   

Provide sidewalk connection to West Bristol School 
via Rosemont Street. 

Medium   

Provide crosswalk and refuge island across Terryville 
Avenue at Rosemont Street. 

Medium   

Conduct preliminary engineering study for 10-foot-
wide sidepath on the south side of Terryville Avenue 

Medium   
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Downtown Gateway Segment    
Carry the design for North Main Streetscape project 
into the Downtown Gateway area; seek streetscape 
funding to extend the sidewalk system as shown on 
the Downtown Gateway concept plan. 

Long   

Install curb ramp on north side of Route 6 at Sherman 
Street and the rail overpass; eliminate crosswalk on 
the west side of the road. 

Medium   

Continue sidepath on west side of Pound Street; 
Extend to Race Street. 

Long   

Provide shared road (Sharrow) pavement markings 
on Race Street. 

Short   

Install new curb ramps at crosswalk on north side of 
Route 6 at North Main Street. 

Short   

Install Gateway signage.  Short   

Install sidewalks, crosswalks, and on-street parking as 
indicated on the Downtown Gateway Concept Plan. 

Long   

Construct roadway reconfiguration for Federal Street 
as shown on the Downtown Gateway Concept Plan. 

Medium   

Farmington Avenue Segment    
Work with CTDOT to complete sidewalk network by 
filling in gaps as indicated on the Route 6 Corridor 
Plan transportation strategies graphic. 

Long   

Complete sidewalk connections on Minor Collector 
and residential streets that connect with Route 6. 

Long   

Install crosswalks at intersections as indicated on the 
Route 6 Corridor Plan transportation strategies 
graphic. 

Medium   

Provide bus shelters, benches, and waiting areas 
along the western end of Farmington Avenue as 
indicated on the Route 6 Corridor Plan transportation 
strategies graphic. 

Medium   

Install curb ramps; pedestrian refuge island, and 
pedestrian actuated signs at Collier Avenue. 

Short   
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